
A maze of ductwork occupies much of the overhead space in the CVC service level.  
Inset: Sparks fly as a sheet metal worker welds a seam between two pieces of air duct. 

                 

           
 
 

This Week – Ongoing Work – 2/14/05 through 2/18/05 
 
CVC and East Front Plaza: 
• Workers continue to fireproof steel structural elements throughout the site. 
• Workers continue to install mechanical, electrical and plumbing systems, erect interior masonry block work, and install 

finish stone on the lower level. 
• Stone and glass contractors continue installation of the smaller skylights near the face of the Capitol and will begin 

installing the stone anchors around the larger skylight at the south end of the Great Hall. 
• Crews continue assembling the formwork for trench drains along the sloping pedestrian paths that lead to the CVC  

entrance from First Street. 
• Stone masons have resumed installation of the granite paving stones on the East Front Plaza. 
 
East Front Extension  
• Crews will continue installing mechanical systems and utilities in this zone. 
 
East Capitol Street Utility Tunnel 
• East Capitol Street, between First and Second Streets, has been closed to vehicular traffic and will remain closed 

through October 15, 2005.  Pedestrian and wheelchair access will be maintained at all times. 
• Crews have completed saw-cutting through the asphalt and demolishing the road bed.  Excavation /drilling has begun. 
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at  
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov. 

A sprinkler fitter installs a sprinkler system valve. 

Stone masons continue installation of a marble base stone in 
the lower level of the CVC in a corridor near the cafeteria.  

With major structural 
work complete, most 
work on the CVC is 
now occurring below 
the roof deck.  All but 
two of the Sequence 1 
trailers have been re-
moved from the site 
while Sequence 2 man-
power will gradually 
ramp up to more than 
500 workers over the 
next few months.  In 
the center foreground, 
bulldozers and back-
hoes continue to grade 
the soil to achieve the 
gentle slope of the 
CVC entrance zones.

 
Library of Congress (LOC) Tunnel 
• All structural work for the tunnel is complete.  The 

transition zone between the tunnel and the LOC will be 
executed later this year under a separate contract. 

• Sequence 2 crews have completed installation of security 
and telecommunications conduit in the tunnel. 

• Weather permitting, final grading and landscaping work 
will continue this week to restore the grounds near the 
face of the LOC building.  

 
Next Week – 2/21/04 – 2/25/05 
 

CVC and East Front Plaza Work   
• Workers will continue placing the granite paving 

stones on the CVC roof in the eastern half of the site. 
• Crews will continue to fireproof steel elements, install utilities, build mechanical spaces, place concrete, erect block-

work, install finish stone, and backfill and grade the zones near the CVC entrances. 
• Installation of the smaller skylights near the face of the Capitol will continue. 
• Sequence 1 crews will continue demobilizing equipment and trailers from the House and Senate eggs. 
 

East Front Extension  
• Some minor demolition activities may occur. 
• Crews will continue to install mechanical systems and 

utilities, and continue elevator work. 
 
East Capitol Street Utility Tunnel 
• Excavation will continue.   
• Pedestrian and wheelchair access will be maintained along 

the south side of the street. Changes may occur this week 
to the traffic light sequencing at Second Street and 
Constitution Ave. to minimize delays at that intersection. 

 
Library of Congress (LOC) Tunnel 
• Landscape restoration work is expected to continue above 

the easternmost end of the tunnel.  
• Utility installation is complete inside the tunnel. 
 


